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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 
ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER-07-05 

 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-05 extending the period of contract award for the 
time periods identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $612,000 for the construction of the three State Transportation 
Improvement Program (STIP) projects identified on the attachment.  The responsible agency has 
been unable to award the contracts and does not anticipate awarding the contracts by the deadlines.  
The attachment describes the details of the projects and the explanation of the delays.  The 
respective agency requests extensions, and the planning agency concurs. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.   
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date  
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

    
1 Sierra County 

Sierra 
PPNO:  03-1L60 
Gold Lake Highway Culvert Replacement  
 

$158,000 
 

09/07/2006 
FP-06-20 
6 months 
09/31/2007 
Support  
 

 Sierra County (County) is requesting a six-month time extension to award a construction contract.  In September 2006, the County requested an 
allocation of STIP funds to match federal Highway Bridge Program (HBP) funds.  However, the HBP project was not in the Federal 
Transportation Improvement Program (FTIP) at that time. 
 
The Department is currently preparing a request to FHWA to amend a list of rural bridge projects into the FTIP.  This project is part of that list, 
and the Department anticipates approval of the amendment in April 2007. 
 
Once the FTIP amendment is approved, the Request for Authorization to Proceed (E-76) will be submitted to FHWA for approval, which could 
take four to six weeks.  The County will need one to two months to advertise and award the contract. 
 

2 Sierra County 
Sierra  
PPNO:  03-3137 
Main Street Emergency Slide Repair 
 
 

$125,000 
 

09/07/2006 
FP-06-20 
5 months 
08/31/2007 
Support  
 

 Sierra County is requesting a five-month time extension to award a construction contract.  The County experienced a landslide in July 2005 
causing road failure, and an emergency was declared.  An early allocation date was obtained in order to adopt an aggressive schedule for the 
design and construction of this project in order to reduce the risk of additional damage resulting from further sliding of unstable ground.  An initial 
geotechnical investigation was to lead into the preparation of the Plans, Specifications and Estimates (PS&E) and would have been complete by 
the end of September 2006.  However, during the months of July 2006, August 2006, and September 2006, the slide continued and 65 feet of 
cracks developed.  The Geotechnical Engineer wanted to take more samples and perform more extensive tests before the PS&E was completed.  
The final geotechnical report was not received until late November 2006.  In addition, the State of California Office of Emergency Services (OES) 
is providing 75 percent of the funding for this project under the California Disaster Assistance Act , and OES did not complete its review of the 
proposed design solution and concur with the recommendations of the Damage Survey Report until November 2006.  The County anticipates 
advertising the project in June 2007 and awarding in August 2007. 
 

3 Sierra County 
Sierra 
PPNO:  03-3117 
Sierra Valley Visitor’s Center 

$329,000 
 

09/07/2006 
FP-06-21 
4 months 
07/31/2007 
Support  
 

 Sierra County (County) is requesting a four-month time extension to award a construction contract.  On the advice of a consultant, the County 
requested a construction allocation in September 2006, before the County was ready to proceed with construction.  Due to an unexpected and 
extended absence of the key employee in charge of the project , the County did not submit the Request for Authorization to Proceed (E-76) to the 
Department until February 2006.  Currently, FHWA can take four to six weeks to approve an E-76 and the County will need an additional four 
months to allow time for E-76 approval, to advertise the project and to award a contract. 
 

 


